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ABSTRACT

Effective planning of a large-scale restoration project is challenging, because of the range of factors
that need to be considered (e.g. restoration of multiple habitats with varying degradation levels,
multiple restoration goals and limited conservation resources). Ecological restoration planning
studies typically focus on biodiversity and ecosystem services, rather than employment and other
co-benefits. Robust Offsetting (RobOff), a restoration planning tool, was used in a forest restoration
project in Durban, South Africa, to plan forest restoration considering a mosaic of habitats with
varying levels of degradation, diverse restoration actions, a limited budget and multiple (biodiver-
sity, carbon stock and employment) goals. To achieve this, the restoration action currently being
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implemented (= current action) was compared to three restoration alternatives. The three restora-
tion alternatives included (1) natural regeneration action; (2) carbon action; and (3) biodiversity action.
The results supported biodiversity action as most beneficial in terms of maximizing biodiversity,
carbon storage and job creation. Results showed that investing in biodiversity action is preferable to
the status quo. RobOff ensured optimal allocation of limited resources to actions and habitats that

carbon stock; conservation
resource allocation;
decision-making tool;
creating employment;
RobOff software; tree

planting

have a potential to achieve higher biodiversity, carbon storage and job creation.

Introduction

Many cities around the world are highly vulnerable to
the adverse impacts of climate change (UN-Habitat
2011). The likely impacts include but not limited to
species extinctions (Chapin III et al. 2000), a decrease
in human health quality due to heat waves, poor air
and water quality (Patz et al. 2005), an increase in
frequency and intensity of floods, and an increase in
erosion of coastal areas leading to infrastructure
damage (Chapin III et al. 2000). These impacts will
be exacerbated by poor governance, limited service
delivery and existing socio-economic challenges. This
will result in a growing dependence upon ecosystem
services, thus leading to degradation and fragmenta-
tion of functional ecosystems, and loss of ecosystem
services critical for human well-being (United
Nations-Habitat 2011; Oldfield et al. 2013; Elmqvist
et al. 2015). By 2030, the world rural and urban
population is predicted to increase to 3.4 and 5.1
billion, respectively (United Nations 2015), with
approximately 60% of urban land predicted to be

under built infrastructure (Elmqvist et al. 2013).
Environmental managers and city planners are faced
with increasing pressure to protect ecosystems inside
and outside of cities to ensure a continued supply of
ecosystem services. This will ensure that the needs of
the current and future generations are met
(Schewenius et al. 2014), thus achieving more liveable
and healthy cities that are prepared for the impacts of
climate change (Elmgqvist et al. 2015). Ecosystem-
based adaptation (EBA) is increasingly recognized as
one of a toolbox of solutions for challenges faced by
cities (Roberts and O’Donoghue 2013; Elmqvist et al.
2015). The EBA can be defined as ‘the use of biodi-
versity and ecosystem services as part of an overall
adaptation strategy’ (CBD 2009). It includes sustain-
able management, conservation and restoration of
degraded ecosystems to provide services that help
society adapt to the adverse impacts of climate
change (CBD 2009; Colls et al. 2009; Munang et al.
2013; Doswald et al. 2014). For example, mangrove
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forest and coastal wetlands can help protect coastal
communities from tropical storm surges which are
predicted to increase in frequency, intensity, size and
duration (Alongi 2008).

Cities such as Auckland, Bangalore, Durban,
London, Mombasa, New York, and Sdo Paulo have
embarked on large-scale tree planting (active restora-
tion) projects in degraded forests, abandoned indus-
trial mine and agricultural lands (Engel and Parrotta
2001; Kitha and Lyth 2011; Rees and Everett 2012;
Oldfield et al. 2013; Douwes et al. 2015). These pro-
jects seek to enhance biodiversity conservation
(through planting of native flora) and contribute a
range of critical ecosystem services. The critical eco-
system services include provisioning services (e.g.
water, food and medicine), regulation services (e.g.
carbon sequestration, water purification, storm-water
regulation and microclimate regulation), cultural ser-
vices (e.g. aesthetic, recreation, spiritual fulfilment
and education) and supporting services (e.g. soil sta-
bilization and habitat provision) (Saxena et al. 2001;
Dudley and Stolton 2005; Thompson et al. 2009;
Elmqvist et al. 2015; Negi et al. 2015; Oldfield et al.
2015). Tree planting can also provide employment
opportunities to impoverished urban communities
with limited access to other employment and govern-
ment services (Douwes et al. 2015; Perring et al.
2015).

Although tree planting offers a wide range of ben-
efits, funding for restoration is often limited, which
constrains restoration actions and the extent of land
that can be restored (Adame et al. 2015; Mazziotta
et al. 2016). The limited restoration resources neces-
sitate the identification of cost effective actions and
selection of restoration areas which provide multiple
restoration benefits (Crossman and Bryan 2009).
Planning of a large-scale restoration project can be a
challenging undertaking given multiple habitats with
varying degrees of degradation, multiple restoration
activity choices and (often competing) priorities for
ecological and socio-economic goals to be achieved
within limited restoration budgets (Maron and
Cockfield 2008; Turpie et al. 2008; Brancalion et al.
2014; Vogler et al. 2015). Socio-economic co-benefits
are increasingly recognized in restoration projects,
because they influence restoration success (Perring
et al. 2015). For example, depriving local commu-
nities’ access to forest services (e.g. food, medicine
and fuelwood collection) that support their liveli-
hoods without providing viable alternatives can lead
to restoration project failure (Saxena et al. 2001; Orsi
et al. 2011; Barr and Sayer 2012; Le et al. 2012).

Many restoration funding agencies, especially state
agencies, are now funding restoration projects that
aim to achieve stated ecological and socio-economic
goals simultaneously (Maron and Cockfield 2008;
Pendleton 2010). Deciding where to carry out

restoration to achieve all target goals is a key chal-
lenge in large-scale restoration (Torrubia et al. 2014).
Without prioritization planning, resource allocation
is likely to be made in an ad hoc manner and this
might affect the restoration success (Wilson et al.
2011). Managers of large-scale restoration projects
are now incorporating systematic planning tools
such as Marxan, Integer Linear-programming, and
Zonation (Crossman and Bryan 2006; Egoh et al.
2014; Moilanen et al. 2014) in large-scale restoration
planning (e.g. Thomson et al. 2009; Wilson et al.
2011; Perring et al. 2015). Systematic planning tools
also ensure the efficient allocation of available
resources through prioritization of restoration
actions. This can ensure improved ecological and
socio-economic benefits, and long-term sustainability
of restoration projects (Maron and Cockfield 2008;
Adame et al. 2015; Rappaport et al. 2015).

A recently-released open-source software platform
(https://www.helsinki.fi/en/researchgroups/metapopu
lation-research-centre/software), Robust Offsetting
(RobOff), differs from the other systematic conserva-
tion planning tools, in that it is primarily ‘action’
rather than spatially-based. RobOff fills the niche,
because it selects the best conservation actions given
a set of goals through modelling of uncertainty
around alternative conservation actions (e.g. tree
planting vs. invasive alien plants [IAPs] control)
have on different biodiversity features (e.g. species
richness) in different environments (Pouzols and
Moilanen 2013).

Systematic restoration planning studies done to
guide restoration plans have accounted for either
biodiversity features (e.g. species richness), ecosystem
services provision (e.g. climate regulation or water
purification) or both (e.g. Thomson et al. 2009; Orsi
et al. 2011; Wilson et al. 2011; Budiharta et al. 2014;
Egoh et al. 2014; Adame et al. 2015; Rappaport et al.
2015). This is because biodiversity and ecosystem
services improve human well-being, for example, by
providing humans with benefits such as clean water,
climate regulation, recreation (Brancalion et al. 2014),
and medicinal plants mostly for peri-urban and rural
communities (Douwes et al. 2015). Although some
restoration programmes include financial benefits
such as employment that enhances impoverished
communities’ adaptation capacity to adverse impacts
of climate change (e.g. Roberts and O’Donoghue
2013; Brancalion et al. 2014; Wilson and Rhemtulla
2016), there is a few of studies that prioritize employ-
ment creation in their restoration planning (see
Crossman et al. 2016).

In South Africa, the city of Durban (managed by
eThekwini Municipality) is a leader in climate change
adaptation within developing countries (Diederichs
and Roberts 2015). This is because the Municipal
Climate Protection Programme is addressing the
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challenge of climate change vulnerability within the
context of widespread poverty (Roberts and
O’Donoghue 2013), intensifying urbanization and
ecosystem degradation (Diederichs and Roberts
2015). The Buffelsdraai Landfill Site Community
Reforestation Project (BLSCRP) was initiated to offset
carbon emissions and increase climate change adap-
tation through biodiversity and ecosystem services
restoration and employment creation (Douwes et al.
2015). This study is a post-hoc comparison of options
that were not considered during the planning of the
BLSCRP in Durban, to draw lessons for future similar
planning efforts. Here, we show how RobOff could be
used to efficiently allocate resources in a large-scale
forest restoration project with two habitats, multiple
restoration alternatives and goals (biodiversity, car-
bon stock and employment), with a limited budget.
To achieve this objective, a sequence of key research
questions were addressed:

a. What is the recommended restoration action
within each habitat?

b. How do different budget scenarios influence
the optimal allocation of resources (hectares
and budget) to alternative restoration actions?

c. Does prioritization of restoration benefits influ-
ence the division of resources to alternative
restoration actions across the habitats?

This study differs from other restoration planning
studies, because it prioritizes biodiversity, carbon sto-
rage and employment creation, as well as what
restoration actions are appropriate to achieve these
goals. Furthermore, it provides recommendations of
where and how restoration should be carried out in
order to maximize biodiversity, carbon storage and
employment creation.

Methods
Study area

The city of Durban, South Africa, harbours remnants
of scarp forest, which is described as a refuge forest
that survived the last glacial maximum (=18,000 pp)
(Eeley et al. 1999). About 15-31% of this forest type
has been lost due to land transformation (e.g. because
of logging and clearing for agriculture) and non-sus-
tainable harvesting of forest products by rural com-
munities (Von Maltitz et al. 2003). The resulting
fragmentation and landscape connectivity loss,
between forest patches and the increased edge eco-
tone (Kotze and Lawes 2007), has led the eThekwini
Municipality to engage in a range of land manage-
ment and restoration related practices (Diederichs
and Roberts 2010; Roberts and O’Donoghue 2013).
One programme, namely, the Community

Reforestation Programme, includes large-scale pro-
jects for carbon sequestration and climate change
adaptation purposes. The Community Reforestation
Programme has three projects, including the
BLSCRP. In the BLSCRP, active restoration, i.e.
planting of indigenous trees, was employed within
this project, to restore degraded scarp forest in a
buffer area around the Buffelsdraai Landfill Site
(29.62961S; 30.980392E). At least 51 of the 230 indi-
genous tree species occurring in the region have been
planted within a 580 ha (av. 1500 trees/ha) portion of
the buffer zone. Aside from tree planting, control of
IAPs and fire suppression (cutting fire breaks) are
also implemented (Douwes et al. 2015).

Amongst the metropolitan areas in South Africa,
Durban has the highest number of people living on
less than US$2 per day (eThekwini Municipality
2013). The BLSCRP directly supports two of the
poorest communities, namely the Buffelsdraai and
Osindisweni communities. This is in the form of
direct job creation as well as through supporting
local community members that grow trees for the
project. In terms of tree growing, the project has
trained community members (known as Tree-pre-
neurs) to collect seeds, which they grow at their
homesteads. Once the trees are big enough (greater
than 30 cm in height) they are supplied to the project.
Tree-preneurs source indigenous tree seeds from the
local forest and woodland patches. Seedlings are
traded for credit notes, which can be exchanged for
items such as groceries, clothes, building materials,
bicycles, or to pay for school fees or for vehicle
driving lessons. Land preparation, planting and main-
tenance are also done by community members, either
permanently or temporarily employed by the project
(Douwes et al. 2015).

Analytical framework

RobOff can be used to determine optimal resource
allocation solutions (Pouzols and Moilanen 2013)
using a resource allocation algorithm. Pouzols and
Moilanen (2012) and Pouzols et al. (2012) gave a
full description of RobOff tool and the structure of
calculations implemented in RObOff, but below we
give a brief description of RObOff. RobOff is based
on environments (e.g. habitats or any other ecological
entities), condition of the environment and threats,
potential actions and their associated costs (e.g. pro-
tect or restore), biodiversity features (e.g. indigenous
flora or carbon stock), available budget and project
time span (Figure 1). Once the setup is ready, features
occurrence across environment and time is converted
into conservation values. Various sources of non-
linearities (e.g. response of features, uncertainty
envelopes, cost functions, time discounting rate and
benefit function) are considered in the aggregation of
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Features response to

INTERNATIONAL JOURNAL OF BIODIVERSITY SCIENCE, ECOSYSTEM SERVICES & MANAGEMENT . 135

to alternative restoration actions are modelled under
actions three uncertainty
envelopes, i.c. robust,
nominal and optimal, over
time, e.g. 20 years.

Define constraints and Area of environment, e.g.
costs 580 ha of former
sugarcane field

Area available for action,
¢.g. 580 ha in the former
sugarcane field

Costs of actions, e.g.
US$375.00/ha for clearing
invasive alien plants in a
slightly degraded forest

over 20 years

Available restoration

Define values and
preferences
million

budget, e.g. US$2.711

Features prioritization using

weight, e.g. biodiversity (1), years

carbon stock (5) and
employment (1)

Time preference, ¢.g., 20 Uncertainty treatment, e.g.

alpha = 0.5

Decision analysis

Run RobOff: search for
optimal solution

Results interpretation Outputs

Figure 1. Flow chart of RobOff framework (modified from Pouzols and Moilanen 2013).

conservation value. Once the conservation value has
been obtained, optimal allocation of resources to
alternative actions can be computed. The optimiza-
tion process accounts for the uncertainties within the
environment and different costs of actions (Pouzols
et al. 2012; Pouzols and Moilanen 2012). Five differ-
ent optimization algorithms are available in RobOff.
However, in this study, an Exhaustive search algo-
rithm was used. This is because, Exhaustive search
algorithm is reliable, easy to understand, determinis-
tic and straightforward to implement (Pouzols and
Moilanen 2012).

The restoration habitats used in this study
included ‘former sugarcane fields’ and ‘extant forest’
with varying levels of degradation. RobOff inputs
included condition of restoration habitats, external
threats (e.g. IAPs), proposed alternative restoration
actions (e.g. IAP control and tree planting) linked to
each restoration habitat and their costs, available area
to implement each action, features’ occurrence in the
habitat (e.g. species richness), and the features
response to each action (quantified on an annual
basis). The response of features over time when land-
scapes and environmental conditions change and
when various actions are applied in different loca-
tions is uncertain. To account for uncertainty, a non-
probabilistic information gap model formulation of
uncertain responses is used. Information gap model
contains three uncertainty envelopes (nominal, upper
and lower envelopes). The uncertain development
over time of the representation levels of features is
given by upper and lower envelopes around the nom-
inal envelope (Figure S1 in Supplementary Material).
The uncertainty envelopes need to be specified for
each discrete interval. Information gap models
depend on the horizon of uncertainty using a,
which indicates the degree of uncertainty. When

a = 0, the features responses will exactly match the
estimated (nominal envelope) values. However, when
a = 1, features responses span the whole range
between the specified envelopes (Pouzols and
Moilanen 2012). In this study, the uncertainty in
features responses to actions were derived using
expert opinion (see Pouzols and Moilanen 2012),
and a was set at 0.5. The relative weight of all biodi-
versity features (e.g. relative weight of 1.0 for biodi-
versity, 1.0 for carbon stock and 2.0 for employment)
and their associated benefit functions should be
defined (Pouzols and Moilanen 2012). In this study,
Piecewise linear benefit function was used, because it
allows one to define arbitrary shapes of the benefit
function (Pouzols and Moilanen 2012). Although
time discounting is an optional file in RobOff, it
was included to allow comparison of future values
to the present values (Pouzols and Moilanen 2012). A
time discounting rate of 2.5% was used based on
expert opinion.

Overall, the extent to which an action is applied to
a habitat is largely determined by budget availability.
Here, these inputs are used by RobOff to determine
the relationship between the restoration benefits and
restoration actions (e.g. what actions can achieve
which benefits?), restorations actions and restoration
habitats (e.g. which restoration actions can be carried
out in which restoration habitats?), restoration cost
and actions (e.g. what costs are associated with what
actions?) and what benefits could be obtained within
the budget? (Figure 1) (See Pouzols et al. 2012).

Restoration habitats

There two restoration habitats at the Buffelsdraai
Landfill Site: (a) ‘former sugarcane fields’ where the
planting of at least 51 indigenous tree species (current
action) took place, and (b) ‘extant forest’ were used in
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this study. The ‘former sugarcane fields’ and ‘extant
forest’ habitats covered 580 and 105.8 ha, respec-
tively. The ‘extant forest’ was slightly degraded by
invasive alien plants. Before restoration, the ‘former
sugarcane fields’ habitat was dominated by sugarcane,
IAPs and weeds (indigenous graminoids and forbs).

Restoration actions and costs

The restoration action currently being implemented
(= current action - discontinue sugarcane farming
and reforestation using at least 51 indigenous tree
species to enhance biodiversity, carbon stock and
provide project-linked employment for local commu-
nities) was compared to three restoration alternatives.
The three restoration alternatives included (1) nat-
ural regeneration action - discontinue sugarcane
farming and allow natural recruitment of indigenous
tree species; (2) carbon action - discontinue sugar-
cane farming and undertake reforestation using 10
indigenous tree species with a higher wood density to
store a higher carbon stock; and (3) biodiversity
action - discontinue sugarcane farming and imple-
ment reforestation using 80 indigenous tree species to
enhance tree species richness.

Each action was assessed in terms of tree species
richness, carbon stock and employment creation and
compared with the current action (planting of at least
51 indigenous tree species). This was done through a
series of workshops with 12 local restoration ecology
and biodiversity experts (academics and practi-
tioners). Experts were chosen based on their knowl-
edge of local biodiversity, forest restoration
management and cost, and the RobOff software.
The do nothing (default in RobOff) and mnatural
regeneration actions were proposed for the ‘extant
forest’ while do nothing, natural regeneration action,
current action, carbon action and biodiversity action
were proposed for the ‘former sugarcane fields’ by the
experts (Table 1).

Restoration cost of each action within the habitats was
estimated per ha, over a 20-year period (Table S1 in
Supplementary Material). Cost was divided into two
categories: initial reforestation and subsequent site main-
tenance costs. Initial costs included seedling production
(buying trees from Tree-preneurs), land preparation and
planting, while site maintenance cost included removal
of TAPs and fire suppression. Initial and fire suppression
costs were estimated using expert knowledge and the
financial report from the Municipality’s reforestation
programme (eThekwini Municipality 2011) (Table S1
in Supplementary Material). Natural regeneration action
cost per ha in the ‘extant forest’ only included the cost of
clearing IAPs, because forest fires are rare at this locality,
hence it was lower than the cost of the similar action per
ha in the ‘former sugarcane fields’, which included clear-
ing IAPs and fire suppression. In contrast, carbon action
cost per ha was higher than the current and biodiversity

Table 1. Restoration actions and their associated costs per ha over a 20-year period in the ‘extant forest’ and ‘former sugarcane fields’ restoration habitats (see supplemental material for details).

Cost (US$)/ha
over 20 years

Intervention

Aims

Actions
Do nothing (default in RobOff)

Habitats

No intervention

Control action; indicates areas where funds do not suffice

Extant forest

for action
To conserve the extant forest patches.

(105.8 ha)

375

Allow natural regeneration of indigenous plants supported by

Natural regeneration action

invasive alien plants (IAPs) clearing.

Same as in the extant forest.

Same as in the extant forest

Do nothing

Former sugarcane

fields (580 ha)

4260

Allow natural regeneration of indigenous plants and site

To allow natural regeneration of indigenous plants.

Natural regeneration action

maintenance (IAPS clearing and cutting fire breaks).
Planting of 51 indigenous tree species at 1000 trees per hectare and

4352

To restore biodiversity, sequester carbon, and to create

Current action

site maintenance. This is the status quo plan for the site.
Planting of 10 indigenous tree species with high wood density at

project-related employment for the local communities.

To maximize carbon sequestration.

4678

Carbon action

1000 trees per hectare and site maintenance.
Planting of 80 indigenous trees species from the regional pool of

4450

To boost tree species richness and to increase ecosystem

Biodiversity action

scarp forest trees at 1000 trees per hectare and site maintenance.

functioning.
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actions, because it included slow growing tree species
with high wood density, thus requiring more intense
site maintenance than the current and biodiversity
actions (Table S1 in Supplementary Material). The
IAPs clearing cost was obtained from the South African
National Parks’ Working for Water Programme (IAPs
clearing project, unpublished database) and from pub-
lished scientific literature (Marais and Wannenburgh
2008). The IAPs clearing method included uprooting of
saplings and cutting of shrubs and trees.

Restoration features response (referred to as
restoration benefits in this study) to alternative
restoration actions across habitats

Three critical co-benefits from Buffelsdraai Landfill
Site were chosen, namely, biodiversity, carbon stock
and employment creation. Based on published lit-
erature of biodiversity, carbon stock and reforesta-
tion costs reports and local knowledge (Tables S2-
S4 in Supplementary Material), the experts esti-
mated (annually over a period of 20 years) the
response of benefits to alternative restoration
actions across habitats under the lower, average
and upper uncertainty envelopes (see Tables S1-
S3 in Supplementary Material for a detailed
description). Tree species richness was quantified
in terms of no. of tree species/ha (Table S2 in
Supplementary Material), carbon stock benefits in
terms of above-ground carbon storage in trees (tC/
ha) (Table S3 in Supplementary Material), and
employment creation benefits in terms of no. of
person days/ha (Table S4 in Supplementary
Material). Tree species richness was chosen as a
simplified measure of biodiversity, because it cor-
relates with the diversity of the ecosystem and is a
measurement that can be easily monitored (Gotelli
and Colwell 2001). Employment created was calcu-
lated as the sum of people involved in seedling
production, land preparation, planting and site
maintenance. One person day is equivalent to
eight working hours per day with a daily remunera-
tion rate of US$7 (as of November 2015, XE
Currency Converter).

A 20-year restoration period was used, because it
was estimated that, after this time, the trees would
have grown into a forest, and the carbon stock in the
restored scarp forest would be similar to woodland in
the region (Glenday 2007).

Restoration budget

The cost of restoring all the ‘former sugarcane fields’
(580 ha) based on the most expensive action (i.e.
carbon action) was calculated and used as the max-
imum budget (estimated at ZAR 38.5 million, or US$
2.711 million as of November 2015). Optimal
resource allocations were investigated for five budget
scenarios: US$ 0.271 (10%), $ 0.677 (25%), $ 1.355

(50%), $ 2.033 (75%) and $ 2.711 (100%) million to
explore the influence of budget availability on the
allocation of resources to alternative restoration
actions.

Data analyses

The cost of each alternative restoration action per
hectare was quantified. To assess the effect of budget
availability on resource allocation, analyses were
replicated under alternative budget levels (previous
section). Effect of biodiversity, carbon stock and
employment prioritization on allocation of resources
to alternative restoration actions was also assessed.
Seven weighting schemes (e.g. relative weight of 1.0
for biodiversity, 1.0 for carbon stock and 2.0 for
employment) were used to explore this effect.
Prioritization of restoration benefits was done under
seven permutations (i.e. seven prioritization scenar-
ios) (Table S5 in Supplementary Material). To assess
the effects of prioritization of alternative restoration
benefits, RobOff was run using the 50% and 100%
budget scenarios over a 20-year period. Only the 50%
and 100% budget scenarios were included, because
similar restoration action to 50% and 100% was
recommended under the 10% and 25% budget sce-
narios, although the benefits decreased with a
decrease in available budget.

Results

The overall results showed when budget is limited,
biodiversity action should be employed to restore the
‘former sugarcane field” in order to maximize biodi-
versity, carbon stock and employment benefits. Both
biodiversity and employment goals prioritization
achieved higher species richness, carbon stock and
employment while carbon stock goal prioritization
was at the expense of biodiversity.

How do different budget scenarios affect the
allocation of resources to alternative restoration
actions and benefits across different habitats?

Across all budget scenarios, degraded ‘former sugar-
cane fields’ should be prioritized for restoration
rather than the ‘extant forest’. Only under the 100%
budget scenario (US$2.711 million), some provision
was made also for the slightly degraded ‘extant forest’.
Natural regeneration action was selected for the
‘extant forest’, while biodiversity action was selected
for the ‘former sugarcane fields’. A reduction in bud-
get eliminated the natural regeneration action in the
‘extant forest’, and prioritized the ‘former sugarcane
fields’ with biodiversity action recommended. As the
allocated budget decreased by an order of magnitude,
fewer hectares were allocated to restoration, but
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Table 2. Allocation of resources by RobOff to alternative restoration actions under budget scenarios across habitats. Carbon and

current actions were not selected under any budget scenario.

Budget scenarios (US$) Restoration habitats

Recommended actions

Allocated area (ha) Allocated budget (US$)

2.711 million (100%) Extant forest Do nothing 333 0
Natural regeneration action 725 0.13 million
Former sugarcane fields Do nothing 2.6 0
Biodiversity action 5774 2.564 million
2.033 million (75%) Extant forest Do nothing 105.8 0
Former Sugarcane fields Do nothing 121.8 0
Biodiversity action 458.2 2.035 million
1.355 million (50%) Extant forest Do nothing 105.8 0
Former sugarcane fields Do nothing 276 0
Biodiversity action 304 1.35 million
0.677 million (25%) Extant forest Do nothing 105.8 0
Former sugarcane fields Do nothing 428 0
Biodiversity action 152 0.675 million
0.271 million (10%) Extant forest Do nothing 105.8 0
Former sugarcane fields Do nothing 519.2 0
Biodiversity action 60.8 0.27 million

biodiversity action remained the priority (Table 2);
this is because biodiversity action offered the optimal
solution.
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Figure 2. Restoration benefits, (a) biodiversity, (b) carbon
stock and (c) employment under different budget scenarios,
over a 20-year period. US$2.711 million = 100%, US$2.033
million = 75%, US$1.355 million = 50%, US$0.677 mil-
lion = 25% and US$0.271 million = 10%.

Under the 100% budget scenario, allocation of
resources to restoring slightly degraded ‘extant forest’
increased tree species richness from 70 to 75 over a
20-year period. Employment increased from 0 to 720
person days over a 20-year period. Carbon stock did
not change (Figure 2(a-c)) over 20 years, because, if
the IAPs are not cleared, they would also store car-
bon. When biodiversity action was the chosen restora-
tion measure in the ‘former sugarcane fields’, the
result was an increase in biodiversity (from 2 to 85
tree species per habitat over a 20-year period), carbon
stock (from 0 to 13,280 tC per habitat over 20 years)
and employment (from 0 to 173,451 person days per
habitat over a 20-year period) gain (Figure 2(a-c)). A
decrease in budget (75% to 10% budget scenarios) did
not affect biodiversity (Figure 2(a)), because 80 tree
species would be planted at an average density of
1500 trees per hectare, and five more species are
expected to recruit within the planted habitat over a
20-year period; hence, 85 tree species over 20 years.
Although, a decrease in budget did not reduce tree
biodiversity, it reduced tree population density and
the planted area. For example, under the 100% bud-
get, 866,100 trees would be planted in 577.4 ha
whereas under a 10% budget, 91,200 trees would be
planted in 60.8 ha. Therefore, it would take a long
time for the city to achieve its restoration objectives
under a 10% budget (e.g. high carbon stock).

Does prioritization of restoration benefits
influence the allocation division of resources to
alternative restoration actions and benefits
across the habitats?

In the ‘extant forest’ under the 100% budget, giving
more weight to one restoration goal (e.g. biodiversity)
over the other did not affect the allocation of
resources (Table 3), nor trade-offs in restoration ben-
efits (Figure 3(a-c)). Under the 50% budget, a similar
trend to the 100% budget was observed in terms of
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Table 3. The influence of budget scenarios on the allocation of resources to alternative restoration actions under restoration
benefits prioritization scenarios (see Table S5 in Supplementary Material) across habitats. Scenarios that yielded similar results

were lumped.
Allocated Allocated budget
Budget scenarios Prioritization scenarios Restoration habitats Recommended actions area (ha) (million US$)
100% 1,2,3,6and 7 Forest Do nothing 333 0
Natural regeneration action 725 0.013
1,2,3,6and 7 Former sugarcane fields Do nothing 2.6 0
Biodiversity action 5774 2.564
4 and 5 Forest Do nothing 333 0
Natural regeneration action 72.5 0.013
4 and 5 Former sugarcane fields Do nothing 1 0
Carbon action 579 2.7
50% 1,2,3,6and 7 Forest Do nothing 105.8 0
1,2,3,6and 7 Former sugarcane fields Do nothing 276 0
Biodiversity action 304 13
4 and 5 Forest Do nothing 105.8 0
4 and 5 Former sugarcane fields Do nothing 290.5 0
Carbon action 289.5 13

Natural regeneration action cost per ha in the forest habitat only included clearing of fewer IAPs infestations, hence is lower than the cost of the similar
action per ha in the ‘former sugarcane fields’, which included IAPs clearing and fire suppression. On the other hand, carbon action cost per ha was
higher than the current and biodiversity actions, because it included slow growing tree species with high wood density, thus requiring more intense
site maintenance than the current and biodiversity actions (Table S4 in Supplementary Material).
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Figure 3. Restoration benefits, (a) biodiversity, (b) carbon
stock and (c) employment under different restoration bene-
fits prioritization scenarios (see Table S5 in Supplementary
Material) under 100% budget scenario, over a 20-year period.
Lumped scenarios yielded similar results.

resource allocation (Table 3), although restoration
benefits decreased (Figure S3a-c in Supplementary
Material).

In the ‘former sugarcane fields’ under the 50% and
100% budget, restoration prioritization scenarios 1, 2,
3, 6 and 7 yielded similar resource allocation
(Table 3). The biodiversity action was recommended
under both the biodiversity and employment benefits
prioritization scenarios, because it achieved more
biodiversity and employment than the other alterna-
tive restoration actions. Carbon prioritization (sce-
narios 4 and 5) was at the expense of biodiversity,
because this action only achieved 12 tree species over
20 years. However, when budget is not limited (US
$2.711 million), carbon prioritization increased car-
bon stock by 8.2%, and employment decreased by
1.3% compared to the unweighted, biodiversity and
employment scenarios (Figure 3(a-c)). The amount
of benefits also decreased with a decrease in available
budget (Figure S2a-c in Supplementary Material).

Discussion

The use of RobOff in large-scale restoration projects
can be helpful to systematically and effectively plan
restoration interventions to achieve multiple restora-
tion goals simultaneously. RobOff compels the user
(restoration planners) to identify objectives and
intended outcomes of a restoration programme (e.g.
climate change mitigation vs. social advancement
benefits), and to assess the suitability of multiple
restoration actions to achieve the intended outcomes.
In this study, RobOff identified better restoration
interventions than current restoration approaches,
that could have been employed to achieve greater
biodiversity (= tree species richness), carbon stock
and socio-economic advancement at Buffelsdraai
Landfill Site. This is an important demonstration of
how systematically planning for restoration can lead
to greater benefits than ad hoc approaches.
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In our study, prioritization of the degraded ‘former
sugarcane fields’ by RobOff shows that it is more ben-
eficial to restore degraded land than restoring a partially
degraded ‘extant forest’ which is still functional. This is
especially so, if socio-economic benefit as job creation is
targeted, as was the case at Buffelsdraai (Douwes et al.
2015). This is because restoring a partially degraded
forest may typically achieve only a fraction of the
potential employment benefits that could be realized
when restoring ‘former sugarcane fields’. Furthermore,
restoration of ‘former sugarcane fields’ simultaneously
achieves the municipality’s other restoration benefits
(biodiversity restoration, carbon sequestration and
socio-economic advancement). Employment in the
‘extant forest’ only included IAPs clearing, whereas in
the restoration of former sugarcane fields’ employment
opportunities included seedling production, land pre-
paration, planting, and site maintenance, IAPs clearing
and fire suppression. Similar findings were reported by
Budiharta et al. (2014). In the restoration planning of
moderately and highly degraded forests in Indonesia,
Budiharta et al. (2014) found that, when budget is not
limited, restoration of moderately degraded forest is
additionally recommended to achieve restoration of
threatened species habitat. However when the budget
is limited, resources should always be allocated to the
restoration of a highly degraded lowland forest to
achieve carbon sequestration and to restore habitat of
the threatened mammals (Budiharta et al. 2014).

In this study, biodiversity action was prioritized
over alternative actions in the restoration of the ‘“for-
mer sugarcane fields’. Carbon action was recom-
mended when the main benefit sought was
increased carbon stock, but the slight increase in
carbon stock compared to Biodiversity action does
not warrant its implementation. These results support
the biodiversity-ecosystem functioning approach
which is increasingly adopted in ecological restora-
tion planning, because restoration of stable multiple
ecosystem functions requires diverse species (Aerts
and Honnay 2011; Cunningham et al. 2015).
Species-rich systems are multifunctional, more stable
and more productive, because different species func-
tional traits allow species to fully utilize their limiting
resources (Cardinale et al. 2012). They are more
resistant and resilient to extreme climate change
related disturbances such as pest and disease out-
breaks, and changing fire patterns (Biringer and
Hansen 2005; Aerts and Honnay 2011).

An approach focused on improving diversity
rather than tree density, is also more likely to create
a resilient socio-ecological ecosystem compared to
the other actions (Biggs et al. 2015). While tree plant-
ing to store carbon contributes to climate change
mitigation, if diversity is not considered, the system’s
resilience is compromised, which could impact on
climate change adaptation in the socio-ecological

system. Species diversity is a key factor for the resi-
lience of the socio-ecological system, particularly after
disasters such as floods and fires (Adger et al. 2005;
Leslie and McCabe 2014). Actions geared towards
improving biodiversity are also important in the pro-
vision of other ecosystem services such as food and
medicinal plants provision (Orsi and Geneletti 2010).
Furthermore, more and more studies are showing
that biodiversity underpins most ecosystem services
(Harrison et al. 2014). Interestingly, the biodiversity
focused action also achieves employment opportu-
nities, to alleviate poverty and improve lives of most
people (Aronson et al. 2006). Therefore, instead of
focusing on reforestation to store carbon, restoration
actions geared towards biodiversity as in the biodi-
versity action in this study, which achieved all three
restoration benefits, is a better alternative (Crossman
et al. 2016).

Our results have implication for forest restoration
projects that only aim to achieve climate change
mitigation through planting of a few fast growing
species (= carbon action), especially exotic tree spe-
cies (e.g. Piotto et al. 2011; Oldfield et al. 2015). This
is because the biodiversity action in this study
achieved higher biodiversity, carbon and employ-
ment. Furthermore, the carbon action (especially
planting of fast growing exotic tree species) has
been widely criticized, because it offers few ecological
and socio-economic benefits compared to high spe-
cies diverse indigenous forests (e.g. Smith 2002; Cao
et al. 2009; Fernandes et al. 2016). Numerous studies
have shown that species-rich systems outperform
species-poor systems and the highly favoured fast
growing exotic tree species in terms carbon storage
and sequestration (Aerts and Honnay 2011; Piotto
et al. 2011; Hulvey et al. 2013; Cunningham et al.
2015). Therefore, forest restoration projects that are
mainly driven by climate change mitigation should
also plant a higher diversity of indigenous tree spe-
cies, because they can achieve their main goal and
other multiple co-benefits (e.g. Crossman et al. 2016).

In our study, both biodiversity and employment prior-
itization showed more positive contributions to employ-
ment creation for local communities, compared to
carbon benefit prioritization. Apart from on-site employ-
ment, communities trade seedlings for credit notes,
which can be exchanged for items such as groceries,
clothes, building materials, bicycles, or to pay for school
fees or for vehicle driving lessons. Furthermore, the
BLSCRP also has a significant contribution to environ-
mental education by serving as an outdoor classroom for
primary and secondary schools in the area. Therefore, the
benefits that local communities derive from the BLSCRP
are more likely to induce positive attitude towards the
project. For example, in Kosti Province of White Nile
area of Central Sudan, Kobbail (2012) found that local
communities developed a positive attitude towards a



INTERNATIONAL JOURNAL OF BIODIVERSITY SCIENCE, ECOSYSTEM SERVICES & MANAGEMENT . 141

reforestation project that addressed their socio-economic
needs (e.g. employment creation, and food and medicinal
plants privision).

The likelihood of a negative attitude is real, espe-
cially if local communities, who were employed by
sugarcane farmers in the area, suddenly find them-
selves without jobs as a result of the removal of land
from sugarcane farming for conversion to forest. Some
of the past forest restoration projects have not been
successful because they failed to account for the socio-
economic needs of local communities in the planning
phase (Saxena et al. 2001; Barr and Sayer 2012; Le et al.
2012). In developing countries, restoration projects are
highly likely to receive more local support if they
promote socio-economic development (Aronson et al.
2006; Le et al. 2012; Abram et al. 2014). The socio-
economic benefits include income from forest pro-
ducts, employment opportunities, food and fibre pro-
vision and  community  capacity  building
(Chokkalingam et al. 2006; Le et al. 2012). As a result,
restoration projects are now designed to address both
ecological and socio-economic needs (Mansourian and
Dudley 2005). For example, communities are now
involved in the selection of tree species that offer
them benefits such as food, medicine, fuel and fodder
(Saxena et al. 2001; Mekoya et al. 2008). Local commu-
nity members can be recruited as labourers to carry out
land preparation, planting, and site maintenance, to
avoid undesirable social impacts.

Restoration practitioners are failing to show links
between ecological restoration, society and policy
(Aronson et al. 2010), and also underselling the full
socio-economic benefits of restoration, which influ-
ence the society to invest in restoration as a primary
tool of natural resource management (Aronson et al.
2010; Wortley et al. 2013). Furthermore, restoration
projects that aim to achieve a balanced outcome
(biodiversity and ecosystem services restoration, and
socio-economic advancement) tend to be viewed
more positively by funders, because of the broader
benefits to the society (Sayer et al. 2004). The
BLSCRP was able to gain funding, because its objec-
tives were to mitigate climate change through biodi-
versity restoration and employment creation for local
impoverished communities.

This study has shown the value of using RobOff to
help improve the efficiency of large-scale restoration
projects planning and their benefits. The inclusion of
RobOff analyses in the initial planning of BLSCRP by
the municipality restoration team would have shown
how resources could have been more optimally allo-
cated to alternative restoration actions that would
achieve more biodiversity, carbon stock and employ-
ment benefits. Although our study assessed resource
allocation within the forest ecosystem, RobOff is cap-
able of solving very high dimensional problems, i.e.
multiple ecosystems (e.g. forest, grassland and

wetland) with multiple but different restoration
actions and goals (Pouzols and Moilanen 2013).
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